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US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 5 00
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923

RE: US EPA Region VIII Unilateral Admini s trat ive Order (UAO) No. CERCLA-8-2000-
10, Libby, Mt. Export Plant Progress Report for the period February 3, 2001 through
February 9, 2001.

Dear Mr. Peronard:
Per the above referenced Unilateral Administrative Order, please f ind attached a progress
report describing the activities that occurred during the period of February 3, 2001 through
February 9, 2001 at the Libby, Mt. Export Plant.
Please call if you have any questions concerning this submittal.
Sincere ly ,

Mr. Jim Stou t
S i t e Projec t Manager
Attachment
cc: John Constan Montana DEQ

Ken Lund H o l m e , Roberts & Owen
Bob Mariam W.R. Grace
Karen Brown W.R. Grace
Ray Lids trom URS

U R S C o r p o r a t i o n
707 17th S t r e e t , S u i t e 3400
Denver, CO 80202
T e l : 303.292.0800
Fax: 303.292.5860
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February 9, 2001

US EP A Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP
On-Scene Coordinator
999 18th S t r e e t , S u i t e 500
Denver, CO. 80202-2466
501 Mineral Avenue
Libby, MT 59923
Dear Mr. Peronard:

Progres s Report for the Period of F e b r u a r y 3, 2001 through F e b r u a r y 9, 2001.
The Week ly Progress Report for the period of January 27, 2001 - February 2, 2001 was
submitted to the EPA and S t a t e on February 2, 2001.
At Export Plant
• Back- f i l l ing activities at the Export Plant have been discontinued for the season.
At Millwork West
• Restoration of Planer S h o p nearly comple t ed. Three rooms built per p lan submitted to

City of Libby and EPA. N o b l e Electric continues work to meet overall electrical
requirements.

• A letter indicating the restoration plans for the four bui ldings other than the Planer Shed
was submitted to the EPA on January 18, 2000.

• A quarter page ad indicating the Millwork West move continued in The Western News
newspaper.

• A televi s ion ad indicat ing the M i l l w o r k West move continued to run.
At Mine Disposal S i t e
• No progress to report.

U R S C o r p o r a t i o n
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Problems and I s s u e s
• Electrical requirements have yet to be met for the Planer Shed restoration.
• Await response for restoration p lan submitted January 1 8, 2001 .
A n a l y t i c a l Data Received
• None
Material Movement and Disposal
• None.
H e a l t h and S a f e t y
• None.
A n t i c i p a t e d Development s N e x t Week
• It is antic ipated that all electrical requirements within the Planer Shed will be s a t i s f i e d .
Planned Reso lu t ions or A n t i c i p a t e d Problems
• Resolve electrical requirements within Planer Shed through discus s ions with C i t y of

Libby, M i l l w o r k W e s t , and electrical inspector.
S c h e d u l e
• Compl e t e and submit draf t of f inal report within 1 5 days a f t e r completion of all removal

actions required under the UAO.
R e s p e c t f u l l y ,

J i m S t o u ,
Project Coordinator
Libby Asbe s t o s S i t e
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